

**Mendocino Coast Weed Management Area**  
**Coordinator's Priorities for March, 2006**

**NFWF PTI 2005/06 Project Management**

**Phase I: Priority 1**

- b. Finalize Strategic Plan
- d. Collect and integrate existing data from Partners on weed distribution
  - i. Expand Presence/Absence Section Attribute Table
    - Obtain GIS data layers for State Park MU's
    - Contact Partners for information for Management Areas definitions
    - Schedule additional meetings with WMA partners (CNPS, BLM)

**Phase II: Priority 2**

- a. Hold 1 public meetings to distribute educational materials, gather information on weed distribution, get public input on priorities and recruit volunteers for weed surveys and control
  - ii. Scheduled:
    - 1. Fort Bragg, March 15, 2006
- d. Meet once with IM Workgroup to develop strategies for weed surveys, monitoring of treatment sites
- g. Conduct weed surveys on 25 miles of roadsides to test survey form

**Ongoing Activities: Priority 3**

Attend workgroup, financial and planning committee meetings, prepare agendas, minutes  
Maintain website  
Produce monthly newsletter  
Manage MCWMA correspondence  
Record-keeping and reporting  
Monthly Follow-up with Community Groups  
Investigate funding opportunities

Prepared by Tara Athan, 3/9/06.